PROGRESS REPORT NO. 8

Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date:
To:

cc:

From:
Site ID:

Subject:

February 10, 2011
Ms. Patricia Simmons-Pierre (USEPA RPM)

Ms. Frances M. Zizila (USEPA Site Attorney)
Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)

Karen C. Saucier, Ph.D. (RMT Project Coordinator)
NJD002168748

Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 8

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAQO) dated August 6, 2009. Due to transitions in the project team, this
progress report covers an extended the period between November 13, 2010 and January 31, 2011. The
updated UAO/SOW Compliance Tracking Table and Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

On January 20, 20100 received USEPA approval of Karen Saucier as Project Coordinator.

Completed installation of the MW19HS1 Post Remedial Groundwater Performance
Monitoring Well Network the week of November 8, 2010.

Performed the soil gas investigation consistent with Addendum to the Remedial Action
Report (RAR) Source Reduction (RMT, July 2010) during the week of November 8, 2010.

Performed the 4Q 2010 monitoring event on December 6-10, 2010. In addition to typical
quarterly monitoring event, this event included sampling of the newly installed
MW19HSI1 post remedial performance monitoring well network.

Submitted the GP-4 required annual wetland monitoring report entitled 2010
Compensatory Mitigation Monitoring Report (JFNew, 2010).

2. Results of sampling, tests and all other data received and not previously submitted to EPA.

None for this period
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PROGRESS REPORT NO. 8

Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

3. All work planned for the next 12 months is as follows:

Submit the 4Q 2010 Monitoring Report inclusive of data from the newly installed
MW19HS1 post remedial performance monitoring well network.

Revise and submit an RA Work Plan Addendum No. 2 incorporating all USEPA
comments on the MW19HS1 and MW30 areas scopes of work, and all permits and
associated requirements.

Revise and resubmit the UFP-QAPP.
Prepare and submit a Community Involvement Plan (CIP).

Complete the MW-30 area remedial investigation (RI) and document the investigation
and the remedial approach in Final RA Work plan Addendum.

Complete the MW-30 bioremediation pilot study.
Conduct routine groundwater monitoring and reporting.

Prepare and submit progress reports.

4. Problems encountered and any anticipated problems or delays and solutions to address actual
or anticipated delays.

None at this time
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PROGRESS UPDATE NO. 8

COMPLETION TIMEFRAME

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACT'OL\‘ ITEM (Calendar Days from UAO ACT'OEATTEM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) & RES}L’SQTS\'{BLE é%ﬂg[‘;gg COMPLETEDBY  COMPLETED WHEN
# ;
Effective Date)
1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project
2 7 . R X K L R v LE! 1
days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC ¢ 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the RMT and LEC v RMT and LEC Real Time ®
occurs later Order. or on the date services are retained. whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. LEC v LEC 09/28/09
amended UAO ™ Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.
5 7 days @ 08/13/09 Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality RMT RMT 08/10/09
Management Plan (OMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT RMT 08/10/09
7 5days - followmg completion 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 LEC v RMT @ 12/11/09
of Action Item #4 above above
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiarv on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Remgdlz?ll Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction". RMT. Inc.. 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken
1 By the 10th of every month 09/10/09 pursuant to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report RMT v RMT 10th of each month
Final to EPA [pdf electronic is acceptablel. 1st Proaress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site
13 90 days 11/04/09 Attorney'that it hgs not al}ered,.mutllatedl, d|§calrtljed, ldestroyed or otherwnsg dlspoggd of any record;. dqcu‘rr‘lents. LEC v LEC 11/27/09
or other information relating to its potential liability with regard to the site since notification of potential liability by
the United States or the State or the filina of suit acainst it reaardina the Site
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of [ LEC and RMT \ RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required
to submit OMPS
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its
16 7 days prior to commencing 01/04/10 Fqntraclors and subcontractors have adequatg insurance coverage or hayg |lndemn|f|cat|on for liabilities for LEC and RMT v RMT 01/12/10
work injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of
Respnondent nursuant to this Order
17 As outlined in the 2004 RAWP 01/11/10 SOow - V. Remgdlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.
OMP o RA
ACTIO ACTIO RESPONSIB ACTIO
ale ar Da 0 AO 0] R DIAL A O OMP DB OMP D
” DA PAR OMP D
ective Date
MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to
18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the LEC and RMT v RMT 2/15/10 ®©
SOW
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW
19a 7 days prior to item #18a 02/16/10 Section V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy [ LEC and RMT v RMT 2/15/10 ®©
have been met or will be met at the completion of construction.
14 days after completion of |S?1V\|Ir AV TfrE;:Lnral aq? Flnalr:nsij_ectlrﬁns, S:)I| F:elrlned_l:l /_\tc:qogl%e;;ort, Ngsc:tofn((:jo;;st.rructlnotr: C?nr]pletlﬁn”(ks)econd
20a the construction of corrective 05/07/10 ette ): equires corrective measures following ite , Respondent a eir contracto (s) shall be LEC and RMT v RMT 5/13/10®®
measures available to accompany EPA or their rep. on an inspection following completion of the construction of the
corrective measures.
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PROGRESS UPDATE NO. 8

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

Within 21 days of completion

Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with

2la of all work 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10 @
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent
22a 45 days 07/30/10 © shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR LEC and RMT v RMT 07/20/10
Addednum submitted July 20, 2010.
14 days of completion of final SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
23a field inspection/corrective action T8D @ Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and RMT

implementation

implementation

COMPLETION TIMEFRAME

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
4 (Calendar Days from UAO DATE SOIL REMEDIAL ACTION ITEMS (MW-30) PARTY COMPLETED COMPLETEDBY  COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation RMT
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b N TBD . I o . f LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will LEC and RMT
be met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter
20b construction of corrective TBD A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to LEC and RMT
measures accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C LEC and RMT
all work of the SOW
14 days of completion of field SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
22b inspection/corrective action TBD Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and RMT
implementation implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall LEC and RMT

submit a draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

21 days of receipt of sample

ACTION ITEM DUE
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

24 results fror:\lf;el“ sampling T8D Monitored Natural Attenuation Report summarizing the results of the effort and its findings. RMT
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 10 pre a?e A FFS a TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOW - VIII. Foc_us_ed Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report LEC and RMT
and EPA's preliminary comments and concerns.
28 30 days after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT

written comments

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

30 days from receint of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are
29 4 from EPE TBD necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan RMT
for the additional response activities.
30 days from receint of notice Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 4 from EPE TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review RMT
and approval.
7 days after receipt of EPA'S Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 4 celp TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review RMT
request (item #30)
and approval.
21 days from receipt of . . X L .
32 disapproval noticelrequest for 8D EPA Rewew of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or RMT
s other item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 . TBD N . - . LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD Efetlﬁ); Ionrz::formance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement LEC and RMT
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay LEC and RMT
#34 (described in item #34) in addition to the measure planned and taken to minimize the delay.
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PROGRESS UPDATE NO. 8 DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

36 60 days prior to transfer TBD Parties B_ou_nd (para_graph 38): Submita trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT

38 10 years 08/04/19 Record Preservatlon_ (paragraph 77): Res_pondent shall preserve and retain all records and documents in its or any of their LEC and RMT
contractors possession/control that relate in any manner to the Site.

90 days prior to record or . X . . . . L X
39 document destruction following TBD Recor_d Preservation (p_aragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the LEC
item #38 US prior to the destruction of any such records/documents.
Prior to off-site shioments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state
40 P - and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments LEC and RMT
hazardous substances f . N
from the Site to the State will not exceed 10 cubic yards.
Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09
2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4) Rows shown in Bold are items that have been completed
5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15)
6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation
7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9) As outlined in the USEPA email dated 5/13/10, USEPA will only perform a final inspection as part of the MW19HS1 RAR Addendum review process
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Master Project Schedule

Project Update No. 8
Wed 2/9/11

D ask Name Duration Start Finish [ | 2010 | 011
| Qtr 4, 2009 | Qtr1, 2010 I Qtr 2, 2010 I Qtr 3, 2010 I Qtr 4, 2010 | Qir1, 2011 | Qtr2, 2011 I Qtr 3, 2011 I
a Oct Nov Dec Jan Feb Mar Apr May Jun Jul Au Sej Oct Nov. Dec Jan Feb Mar Apr May Jun Jul Au Se

111 QUARTERLY MONITORING AND REPORTING 1562 days Mon 2/27/06 Mon 2/20/12
[ 149 | 2010 Monitoring and Reporting 277 days Thu 2/11/10 Fri 3/4/11 &= L)
W\/ Prepare and Submit 2Q10 Monitoring Report 83 days Mon 4/26/10 Wed 8/18/10 —_—
[154 | W Conduct 3Q10 Monitoring Event 4 days Mon 8/23/10 Thu 8/26/10}
W\/' Prepare and Submit 3Q10 Monitoring Report 46 days' Fri 8/27/10 Fri 10/29/10
F\/ Conduct 4Q10 Monitoring Event 5 days: Mon 12/6/10 Fri 12/10/10
WE Prepare and Submit 4Q10 Monitoring Report 55days  Mon 12/20/10 Fri 3/4/11
158 | 2011 Monitoring and Reporting 256days ~ Mon 2/28/11  Mon 2/20/12 J
WE Conduct 1Q11 Monitoring Event Sdays  Mon 2/28/11 Fri 3/4/11
7160 | Prepare and Submit 1Q11 Monitoring Report 50 days! Mon 3/7/11 Fri 5/13/11 T

161 E Conduct 2Q11 Monitoring Event 5 days! Mon 5/9/11 Fri 5/13/11

162 E Prepare and Submit 2Q11 Monitoring Report 50 days! Mon 5/16/11 Fri 7/22/11

163 E Conduct 3Q11 Monitoring Event 4 days’ Mon 8/22/11 Thu 8/25/11
164 | Prepare and Submit 3Q11 Monitoring Report 50 days Fri 8/26/11 Thu 11/3/11

165 E Conduct 4Q11 Monitoring Event 6 days. Mon 12/5/11  Mon 12/12/11]

166 E Prepare and Submit 4Q11 Monitoring Report 50 days Tue 12/13/11 Mon 2/20/12|
167 | WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1702 days Fri 6/24/05 Fri 12/30/11
W\/' 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10 Thu 12/30/10 &
[ 195 | 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 160 days Mon 5/23/11 Fri 12/30/11 F

196 E Spring 2011 Monitoring & Invasive Species Control Event 1day Mon 5/23/11 Mon 5/23/11]

197 E Fall 2011 Monitoring and Invasive Species Control Event 2 days’ Wed 9/7/11 Thu 9/8/11]

198 E 2011 Annual Wetland Monitoring Report Preparation and Submittal 77 days! Thu 9/15/11 Fri 12/30/11

215 USEPA UAO & SOW 735 days Fri 4/18/08 Thu 2/10/11
W\/' Progress Report No. 6 (Jun 19, 2010 to Sept 17, 2010) 0 days! Wed 9/22/10 Wed 9/22/10 @ 9/22/10
W\/' Progress Report No. 7 (Sept 18, 2010 to Nov 12, 2010) 0 days: Fri 11/19/10 Fri 11/19/10 < |11/19/10
Tv/ Progress Report No. 8 (Nov 13, 2010 to Feb 10, 2011) 0 days! Thu 2/10/11 Thu 2/10/11 & 2/10/11
[ 234 | RA WORK PLAN (RAWP) ADDENDUM 557 days Thu 8/6/09 Thu 9/22/11 =
W\/ Prepare and submit RAWP Addendum No. 2 55 days Mon 9/13/10 Fri 11/26/10| H’Ej
[242 | USEPA review and approval of RAWP Addendum No. 2 60 days  Mon 11/29/10 Fri 2/18/11 K |
[ 243" | Prepare and submit Final RAWP Addendum 60 days Mon 4/4/11 Fri 6/24/11]
| 242 | USEPA review and approval of Final RAWP Addendum 90 edays Fri 6/24/11 Thu 9/22/11] O R AR
[ 245 | COMMUNITY INVOLVEMENT PLAN (CIP) 399 days Wed 8/26/09 Fri 3/4/11 9
WE CIP Preparation & Submittal 320days  Mon 12/14/09 Fri 3/4/11 )
[ 252 | QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 315days ~ Mon 12/21/09 Fri 3/4/11] @ Y

Task (I~ Progress E——— Summary Q=)  Rolled Up Split v Rolled Up Progress e Project Summary U0  Deadline &€
Wed 2/9/11
Split i, Milestone @ Rolled Up Task (L — Rolled Up Mil o External Tasks () External Milestone <>

edays: elapsed days or calendar days




USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Project Update No. 8

Master Project Schedule Wed 2/9/11
D ask Name Duration Start Finish | 2010 | 2011
Qtr 4, 2009 [ Qtr 1, 2010 [ QU 2, 2010 [ Qtr 3, 2010 [ QU 4, 2010 [ Qtr 1, 2011 Qtr2, 2011 QU 3, 2011
a Oct Nov_| Dec Jan Feb Mar Apr May Jun Jul Aul Sej Oct Nov Dec Jan Feb Mar Apr_[ May [ Jun Jul_[ Aug [ Sep
253 E UFP Compliant QAPP Preparation 315days  Mon 12/21/09 Fri 3/4/11
254 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 685days  Mon 11/17/08 Thu 6/30/11
255 MW-30 AOC 349 days Mon 3/1/10 Thu 6/30/11 @
256 Remedial Investigation (RI) & Pilot Test 349 days Mon 3/1/10 Thu 6/30/11] G
257 Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10 % )
259 \/ NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10
260 NJDEP DLUR FHA Permit Issued 0 days: Thu 8/19/10 Thu 8/19/10| /19/10
261 \/' Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10
262 V/ Send County Sealed FHA Permit to NJDEP DLUR 1day Fri 9/10/10 Fri 9/10/10
263 E RI (Soil, Gr & Sediment 18 edays Mon 3/14/11 Fri 4/1/11] M »i
264 E Bioremediation Pilot Study 90 edays Fri 4/1/11 Thu 6/30/11] 5
265 MW19HS1 AOC 531days Mon 11/17/08  Mon 11/29/10 =
294 MW19HS1 RAR Addendum 130 days Mon 5/31/10  Mon 11/29/10 F
295 \/ RAR Addendum preparation and submittal 37 days! Mon 5/31/10 Tue 7/20/10
296 USEPA Review and Approval 131 edays Wed 7/21/10  Mon 11/29/10 0
297 | MW19HS1 Post Remedial Groundwater Performance Monitoring 8 days Mon 11/8/10  Thu 11/18/10| [~
298 \/ Install USEPA approved performance monitoring network 10 edays Mon 11/8/10 Thu 11/18/10 =
Task (I~ Progress s Summary E=========g Rolled Up Split S, Rolled Up Progress  comssssssssmmm  Project Summary (51  Deadline &
Wed 2A/11
Split Vo Milestone <@ Rolled Up Task Rolled Up Mil <& External Tasks (] External Milestone

edays: elapsed days or calendar days
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